

Say
Hello
to a brighter workday.



Welcome to a New Workday!

Texas A&M AgriLife Administrative Services
July 11, 2017



Agenda

What's Happening?



Getting Everyone Ready




What's Next? 



What's Happening?

Project Activities



Go Live Checkpoints and End User Timing

Sept	November / December						
THUR	SUN	MON	TUES	WED	THUR	FRI	SAT
1 Go/No Go #1				22 Go/No Go #2	23	24	25
	26	27	28	29	30 Go/No Go #3	1	2
	3	4	5 Go/No Go #4	6	7	8	9
	10	11	12	13	14	15	16 Go/No Go #5
	17 Hourly Employees Can Enter Time	18 Employees Can Complete Day 1 Checklist					

Go Live!





Getting Everyone Ready to Use Workday

Explore Your Brighter Workday

<https://www.youtube.com/watch?v=AG2lSdLASlc>

Workday Help is Live through your SSO Menu!



Welcome to Workday Help

This website is the Texas A&M System's link to training and help materials dedicated to our Workday solution. Please click around the website and check back often for new materials to help you explore your Workday!

[Continue Reading...](#)



Get Started

Learn more about Workday terms and core concepts



Learn Workday

Watch tutorials, simulations and demonstrations



Use Workday

Job aids for your day-to-day tasks



TAMUS Community

Post and discuss Workday ideas and questions with other members in the A&M System



Get Answers

Answers to frequently asked questions

Need further assistance?

Please contact your HR, payroll or benefits coordinator for more information about Workday.

Readiness Results (as of May)

Consolidated A&M System Readiness Dashboard					
Communications					
Stakeholder	Month	Last Month	YTD		
Leadership	↑ 77.78%	↓ 33.33%	▲	67.78%	
Core	↑ 94.44%	▲	72.22%	↑	83.33%
HR Dept Processors / Liaisons	↑ 77.78%	▲	61.11%	▲	58.33%
Managers	▲	72.22%	▲	72.22%	▲
Staff	▲	72.22%	▲	66.67%	▲
Faculty / Researchers	▲	68.75%	▲	56.25%	▲
Readiness Activities					
Activity					% Completed
CEO / President CC PC Meeting					▲ 61.11%

Legend	
Communication	
↑	>= 75% communication distributed
▲	45-75% communication distributed
↓	< 45% communication distributed
Readiness Activities	
✓	Completed activity
✗	Did not complete activity



Next Steps

Next Steps

Ongoing Communication

- Monthly meetings between project team and member representative(s)
- Monthly member updates
- Regular web updates
 - Workday Help site!
 - News You Can Use
 - workday.tamus.edu

Project Work

- Continue Payroll Compare Testing
- Hold User Acceptance Testing
- Continue to clean up data
- Continue mapping Security Roles and exploring business processes
- Continue developing training
- Our readiness activities

Thank You!



workday.tamus.edu
it.tamus.edu/projecthelios

